"JOYRIDE"	JJ ADRIAN MUSIC	Monday, March 27, 2023	LOCATION		WEATHER	CREW 1 & TECH 1/2 CALL	COFFEE & PASTRIES RTS:
			York Theatre, The Cultch		*	8:30 AM	9:00 AM
					High: 13° / 55°F		
Director	Rosanna Peng		639 Commercial Dr, Vancouver, BC V5L 3W3	+	Low: 4°/ 39°F	CREW 2 & TALENT CALL	LUNCH RTS:
Producer	Sabrina Wong		PARKING		POP: 10%	9:00 AM	€ 12:00 PM
DP	Jeremy Jude Lee		Street Parking / Britannia Rink Parking Lot		Sunrise: 7:01am	CREW 3 & TECH 3 CALL	DINNER RTS:
			(See Attached Map)		Sunset: 7:36pm	10:00 AM	5:30 PM
FILMING STARTS	10:45 AM					PD CALL 3:00 PM	
TALENT (ODEN	NAMEO	DOLE.	PHONE NUMBER	CALL TIME	MDAD	WALKIE	Platers Particular
TALENT / CREW	Rosanna Peng (she/her)	ROLE Director	PHONE NUMBER	8:30 AM	8:00 PM	1	Dietary Restrictions
	Jeremy Jude Lee (he/him)	Director of Photography (DP)		8:30 AM	8:00 PM	2	Lactose, shellfish
	Peter Planta (he/him)	1st Assistant Camera (AC)		8:30 AM	8:00 PM		Nut, raw apple/pear allergy
	Will Azcona (he/him)	Gaffer		8:30 AM	8:00 PM		- and appropriate analysis
	Sabrina Wong (she/her)	Producer		8:30 AM	8:00 PM	3	Lactose
	Tega Ovie (he/him)	Production Assistant (PA 1)		8:30 AM	8:00 PM	4	-
	Kim Asuming-Tawiah (she/her)	Production Assistant (PA 2)		8:30 AM	8:00 PM	5	_
	Pauline Fan (she/her)	Stylist		8:30 AM	8:00 PM		_
	Georgie Aleong (she/her)	Hair & Makeup (HMUA)		8:30 AM	8:00 PM		Pescatarian
	Megan Kwan (she/her)	Creative Director, JJ Adrian Music		9:00 AM	8:00 PM	6	Lactose
	Lucia Treviño (she/her)	PD Proxy		9:00 AM	8:00 PM		-
	JJ Adrian (he/him)	Artist		9:00 AM	8:00 PM		Lactose
	Kinui Oiwa (she/her)	Dancer		9:00 AM	3:45 PM		-
	Maiko Miyauchi (she/her)	Choreographer		10:00 AM	8:00 PM		<u> </u>
	Rachel Kwan (they/them)	Production Designer (PD)		3:00 PM	8:00 PM		
10	radici rwan (aleyralem)	r roddellori Besigner (i B)		0.00 T III	0.00 T M		
TECH	YORK THEATRE	ROLE	PHONE NUMBER	CALL TIME	WRAP	EMAIL	
Tech 1	Adam Prokop (they/them)	Head Electrician & Crew Chief		8:30 AM	8:30 PM		
Tech 2	Carlie Yeung (she/her)	Venue Technician		8:30 AM	8:30 PM		
Tech 3	Kaden O' Reilly (he/him)	Sound, Haze, Curtains		10:00 AM	6:00 PM		
Office	Lucy Rosenstiel (she/they)	Rentals Coordinator					
Office	Siobhan Powell (she/her)	Assistant Production Manager					
SCHEDULE							
Start	t Stage Design	Who	Action	Shot	Styling / HMUA	Art / Equipment / Props	Camera Location / Notes
	t Stage Design		111		Styling / HMUA	Art / Equipment / Props	Camera Location / Notes ONSTAGE
8:30 AM	Lighting Test (2hr, 15 mins)	Crew 1, Tech 1 & 2 Call	Lighting Setup, Hazer Test, Craftie, Station Setu		Styling / HMUA	Art / Equipment / Props	Camera Location / Notes ONSTAGE
8:30 AM 9:00 AM	Lighting Test (2hr, 15 mins)	Crew 1, Tech 1 & 2 Call Crew 2, Talent Call	Lighting Setup, Hazer Test, Craftie, Station Setu Producer Walkthrough			Art / Equipment / Props	
8:30 AM 9:00 AM 9:15 AM	Lighting Test (2hr, 15 mins)	Crew 1, Tech 1 & 2 Call Crew 2, Talent Call JJ x Georgie, Kinui x Pauline	Lighting Setup, Hazer Test, Craftie, Station Setu Producer Walkthrough JJ HMUA, Kinui Styling		Outfit 1, Look 1	Art / Equipment / Props	
8:30 AM 9:00 AM 9:15 AM 10:00 AM	Lighting Test (2hr, 15 mins)	Crew 1, Tech 1 & 2 Call Crew 2, Talent Call JJ x Georgie, Kinui x Pauline Kinui x Georgie, JJ x Pauline	Lighting Setup, Hazer Test, Craftie, Station Setu Producer Walkthrough JJ HMUA, Kinui Styling Kinui Hair, JJ Styling			Art / Equipment / Props	
8:30 AM 9:00 AM 9:15 AM 10:00 AM 10:00 AM	Lighting Test (2hr, 15 mins) PLATFORM *riser setup can start early	Crew 1, Tech 1 & 2 Call Crew 2, Talent Call JJ x Georgie, Kinui x Pauline Kinui x Georgie, JJ x Pauline Tech 3 Call	Lighting Setup, Hazer Test, Craftie, Station Setu Producer Walkthrough JJ HMUA, Kinui Styling Kinui Hair, JJ Styling Sound De-Brief with Tech 3		Outfit 1, Look 1	Art / Equipment / Props	
8:30 AM 9:00 AM 9:15 AM 10:00 AM 10:00 AM	Lighting Test (2hr, 15 mins) PLATFORM *riser setup can start early	Crew 1, Tech 1 & 2 Call Crew 2, Talent Call JJ x Georgie, Kinui x Pauline Kinui x Georgie, JJ x Pauline	Lighting Setup, Hazer Test, Craftie, Station Setu Producer Walkthrough JJ HMUA, Kinui Styling Kinui Hair, JJ Styling Sound De-Brief with Tech 3 4:		Outfit 1, Look 1	Art / Equipment / Props	
8:30 AM 9:00 AM 9:15 AM 10:00 AM 10:00 AM 10:30 AM	Lighting Test (2hr, 15 mins) PLAITORN *riser setup can start early Curtains down	Crew 1, Tech 1 & 2 Call Crew 2, Talent Call JJ x Georgie, Kinui x Pauline Kinui x Georgie, JJ x Pauline Tech 3 Call	Lighting Setup, Hazer Test, Craftie, Station Setu Producer Walkthrough JJ HMUA, Kinui Styling Kinui Hair, JJ Styling Sound De-Brief with Tech 3 4: FILMING 1	ip	Outfit 1, Look 1 Outfit 1, Look 1		
8:30 AM 9:00 AM 9:15 AM 10:00 AM 10:30 AM 10:45 AM	Lighting Test (2hr, 15 mins) PLAITORIA *riser setup can start early Curtains down Haze	Crew 1, Tech 1 & 2 Call Crew 2, Talent Call JJ x Georgie, Kinui x Pauline Kinui x Georgie, JJ x Pauline Tech 3 Call TECH 1 & 2 JJ Adrian, Kinui, Maiko, Ro	Lighting Setup, Hazer Test, Craftie, Station Setu Producer Walkthrough JJ HMUA, Kinui Styling Kinui Hair, JJ Styling Sound De-Brief with Tech 3 4: FILMING 1	ip	Outfit 1, Look 1	Art / Equipment / Props 3 Glove Sets	ONSTAGE
8:30 AM 9:00 AM 9:15 AM 10:00 AM 10:30 AM 10:35 AM 10:45 AM 10:45 AM	Lighting Test (2hr, 15 mins) PLATFORM *riser setup can start early Curtains down Haze Setup platform, stage right (To	Crew 1, Tech 1 & 2 Call Crew 2, Talent Call JJ x Georgie, Kinui x Pauline Kinui x Georgie, JJ x Pauline Tech 3 Call TECH 1 & 2 JJ Adrian, Kinui, Maiko, Ro	Lighting Setup, Hazer Test, Craftie, Station Setu Producer Walkthrough JJ HMUA, Kinui Styling Kinui Hair, JJ Styling Sound De-Brief with Tech 3 4: FILMING 1	ip	Outfit 1, Look 1 Outfit 1, Look 1		ONSTAGE ONSTAGE Can be built while shooting 2A, 2B OR if lighting test before coffee break runs early
8:30 AM 9:00 AM 9:15 AM 10:00 AM 10:30 AM 10:45 AM 10:45 AM 11:45 AM	Lighting Test (2hr, 15 mins) *riser setup can start early Curtains down Haze Setup platform, stage right (70 Lighting Setup (25 mins)	Crew 1, Tech 1 & 2 Call Crew 2, Talent Call JJ x Georgie, Kinui x Pauline Kinui x Georgie, JJ x Pauline Tech 3 Call TECH 1 & 2 JJ Adrian, Kinui, Malko, Ro	Lighting Setup, Hazer Test, Craftie, Station Setu Producer Walkthrough JJ HMUA, Kinui Styling Kinui Hair, JJ Styling Sound De-Brief with Tech 3 4: FILMING 1 Curtain Closeups	ip	Outfit 1, Look 1 Outfit 1, Look 1		ONSTAGE
8:30 AM 9:00 AM 9:15 AM 10:00 AM 10:30 AM 10:45 AM 10:45 AM 11:45 AM 11:45 AM	Lighting Test (2hr, 15 mins) *riser setup can start early Curtains down Haze Setup platform, stage right (To	Crew 1, Tech 1 & 2 Call Crew 2, Talent Call JJ x Georgie, Kinui x Pauline Kinui x Georgie, JJ x Pauline Tech 3 Call TECH 1 & 2 JJ Adrian, Kinui, Maiko, Ro ech 1, 2, PA / PD for 5 mins) Kinui (HMUA, Styling)	Lighting Setup, Hazer Test, Craftie, Station Setu Producer Walkthrough JJ HMUA, Kinui Styling Kinui Hair, JJ Styling Sound De-Brief with Tech 3 4: FILMING 1 Curtain Closeups	2A,2B,2C,2D	Outfit 1, Look 1 Outfit 1, Look 1		ONSTAGE ONSTAGE Can be built while shooting 2A, 2B OR if lighting test before coffee break runs early
8:30 AM 9:00 AM 9:15 AM 10:00 AM 10:03 AM 10:45 AM 10:45 AM 11:45 AM 11:45 AM 12:10 PM	*riser setup can start early Curtains down Haze Lighting Test (2hr, 15 mins) *riser setup can start early Lurtains down Lurtains down Lurtains down Lighting Setup (25 mins)	Crew 1, Tech 1 & 2 Call Crew 2, Talent Call JJ x Georgie, Kinui x Pauline Kinui x Georgie, JJ x Pauline Tech 3 Call TECH 1 & 2 JJ Adrian, Kinui, Maiko, Ro ech 1, 2, PA / PD for 5 mins) Kinui (HMUA, Styling) Kinui	Lighting Setup, Hazer Test, Craftie, Station Setu Producer Walkthrough JJ HMUA, Kinui Styling Kinui Hair, JJ Styling Sound De-Brief with Tech 3 4: FILMING 1 Curtain Closeups TOUCH-UPS (15 mins) Solo Performance	ip	Outfit 1, Look 1 Outfit 1, Look 1		ONSTAGE ONSTAGE Can be built while shooting 2A, 2B OR if lighting test before coffee break runs early
8:30 AM 9:00 AM 9:15 AM 10:00 AM 10:30 AM 10:45 AM 10:45 AM 11:45 AM 11:45 AM 12:10 PM	Lighting Test (2hr, 15 mins) PLAITORN *riser setup can start early Curtains down Haze Setup platform, stage right (Till Lighting Setup (25 mins) Haze THEATRE DARK	Crew 1, Tech 1 & 2 Call Crew 2, Talent Call JJ x Georgie, Kinui x Pauline Kinui x Georgie, JJ x Pauline Tech 3 Call TECH 1 & 2 JJ Adrian, Kinui, Maiko, Ro ech 1, 2, PA / PD for 5 mins) Kinui (HMUA, Styling) Kinui ALL	Lighting Setup, Hazer Test, Craftie, Station Setu Producer Walkthrough JJ HMUA, Kinui Styling Kinui Hair, JJ Styling Sound De-Brief with Tech 3 4: FILMING 1 Curtain Closeups TOUCH-UPS (15 mins) Solo Performance MEAL BREAK (30 mins)	2A,2B,2C,2D	Outfit 1, Look 1 Outfit 1, Look 1		ONSTAGE ONSTAGE Can be built while shooting 2A, 2B OR if lighting test before coffee break runs early
8:30 AM 9:00 AM 9:15 AM 10:00 AM 10:30 AM 10:45 AM 10:45 AM 11:45 AM 11:45 AM 12:10 PM 12:80 PM	Lighting Test (2hr, 15 mins) PLATFORM *riser setup can start early Curtains down Haze Setup platform, stage right (To Lighting Setup (25 mins)) Haze THEATRE DARK Curtains down, risers (platform)	Crew 1, Tech 1 & 2 Call Crew 2, Talent Call JJ x Georgie, Kinui x Pauline Kinui x Georgie, JJ x Pauline Tech 3 Call TECH 1 & 2 JJ Adrian, Kinui, Maiko, Ro ech 1, 2, PA / PD for 5 mins) Kinui (HMUA, Styling) Kinui ALL n) stage right	Lighting Setup, Hazer Test, Craftie, Station Setu Producer Walkthrough JJ HMUA, Kinui Styling Kinui Hair, JJ Styling Sound De-Brief with Tech 3 4: FILMING 1 Curtain Closeups TOUCH-UPS (15 mins) Solo Performance MEAL BREAK (30 mins) FILMING 2	2A,2B,2C,2D	Outfit 1, Look 1 Outfit 1, Look 1		ONSTAGE ONSTAGE Can be built while shooting 2A, 2B OR if lighting test before coffee break runs early
8:30 AM 9:00 AM 9:15 AM 10:00 AM 10:00 AM 10:30 AM 10:45 AM 10:45 AM 11:45 AM 11:45 AM 12:10 PM 12:30 PM 1:00 PM	Lighting Test (2hr, 15 mins) PLATFORM *riser setup can start early Curtains down Haze Setup platform, stage right (To Lighting Setup (25 mins)) Haze THEATRE DARK Curtains down, risers (platform) Haze	Crew 1, Tech 1 & 2 Call Crew 2, Talent Call JJ x Georgie, Kinui x Pauline Kinui x Georgie, JJ x Pauline Tech 3 Call TECH 1 & 2 JJ Adrian, Kinui, Maiko, Ro ech 1, 2, PA / PD for 5 mins) Kinui (HMUA, Styling) Kinui ALL n) stage right JJ Adrian, Kinui	Lighting Setup, Hazer Test, Craftie, Station Setu Producer Walkthrough JJ HMUA, Kinui Styling Kinui Hair, JJ Styling Sound De-Brief with Tech 3 4: FILMING 1 Curtain Closeups TOUCH-UPS (15 mins) Solo Performance MEAL BREAK (30 mins) FILMING 2 Chorus Performance (Wide)	2A,2B,2C,2D	Outfit 1, Look 1 Outfit 1, Look 1		ONSTAGE ONSTAGE Can be built while shooting 2A, 2B OR if lighting test before coffee break runs early
8:30 AM 9:00 AM 9:15 AM 10:00 AM 10:00 AM 10:30 AM 10:45 AM 10:45 AM 11:45 AM 11:45 AM 12:10 PM 1:00 PM 1:00 PM 1:05 PM	Lighting Test (2hr, 15 mins) "riser setup can start early "triser setup can start early Lighting Setup (25 mins) Haze THEATRE DARK Lourtains down, risers (platform, Haze Curtains up, Clear seats, Rem.	Crew 1, Tech 1 & 2 Call Crew 2, Talent Call JJ x Georgie, Kinui x Pauline Kinui x Georgie, JJ x Pauline Tech 3 Call TECH 1 & 2 JJ Adrian, Kinui, Maiko, Ro ech 1, 2, PA / PD for 5 mins) Kinui (HMUA, Styling) Kinui ALL n) stage right JJ Adrian, Kinui ove risers (Tech 1, 2, PD/PA), Lightim	Lighting Setup, Hazer Test, Craftie, Station Setu Producer Walkthrough JJ HMUA, Kinui Styling Kinui Hair, JJ Styling Sound De-Brief with Tech 3 4: FILMING 1 Curtain Closeups TOUCH-UPS (15 mins) Solo Performance MEAL BREAK (30 mins) FILMING 2 Chorus Performance (Wide) Setup (30 mins)	2A,2B,2C,2D	Outfit 1, Look 1 Outfit 1, Look 1 Outfit 1, Look 1	3 Glove Sets	ONSTAGE ONSTAGE Can be built while shooting 2A, 2B OR if lighting test before coffee break runs early ONSTAGE
8:30 AM 9:00 AM 9:15 AM 10:00 AM 10:00 AM 10:30 AM 10:45 AM 10:45 AM 11:45 AM 11:45 AM 12:10 PM 12:30 PM 1:00 PM 1:00 PM 1:45 PM 2:15 PM	*riser setup can start early *riser setup can start early *Curtains down Haze Lighting Setup (25 mins) Haze THEATRE DARK Curtains down, risers (platform) Haze Curtains up, Clear seats, Remelled	Crew 1, Tech 1 & 2 Call Crew 2, Talent Call JJ x Georgie, Kinui x Pauline Kinui x Georgie, JJ x Pauline Tech 3 Call TECH 1 & 2 JJ Adrian, Kinui, Maiko, Ro ech 1, 2, PA / PD for 5 mins) Kinui (HMUA, Styling) Kinui ALL n) stage right JJ Adrian, Kinui ove risers (Tech 1, 2, PD/PA), Lighting JJ Adrian, Kinui, Maiko, Ro	Lighting Setup, Hazer Test, Craftie, Station Setu Producer Walkthrough JJ HMUA, Kinui Styling Kinui Hair, JJ Styling Sound De-Brief with Tech 3 4: FILMING 1 Curtain Closeups TOUCH-UPS (15 mins) Solo Performance MEAL BREAK (30 mins) FILMING 2 Chorus Performance (Wide)	2A,2B,2C,2D	Outfit 1, Look 1 Outfit 1, Look 1		ONSTAGE ONSTAGE Can be built while shooting 2A, 2B OR if lighting test before coffee break runs early
8:30 AM 9:00 AM 9:15 AM 10:00 AM 10:00 AM 10:30 AM 10:45 AM 10:45 AM 11:45 AM 11:45 AM 12:10 PM 12:30 PM 1:05 PM 1:45 PM 2:35 PM	Lighting Test (2hr, 15 mins) PAITORN Triser setup can start early Curtains down Haze Setup platform, stage right (To Lighting Setup (25 mins)) Haze THEATRE DARK Curtains down, risers (platford Haze) Curtains up, Clear seats, Remort Haze White CYC down, Lighting Set	Crew 1, Tech 1 & 2 Call Crew 2, Talent Call JJ x Georgie, Kinui x Pauline Kinui x Georgie, JJ x Pauline Tech 3 Call TECH 1 & 2 JJ Adrian, Kinui, Maiko, Ro ech 1, 2, PA / PD for 5 mins) Kinui (HMUA, Styling) Kinui ALL n) stage right JJ Adrian, Kinui, Maiko, Ro up (30 mins)	Lighting Setup, Hazer Test, Craftie, Station Setu Producer Walkthrough JJ HMUA, Kinui Styling Kinui Hair, JJ Styling Sound De-Brief with Tech 3 4: FILMING 1 Curtain Closeups TOUCH-UPS (15 mins) Solo Performance MEAL BREAK (30 mins) FILMING 2 Chorus Performance (Wide) y Setup (30 mins) Hands Grabbing JJ, JJ Looking Over Shoulder	2A,2B,2C,2D	Outfit 1, Look 1 Outfit 1, Look 1 Outfit 1, Look 1	3 Glove Sets	ONSTAGE ONSTAGE Can be built while shooting 2A, 2B OR if lighting test before coffee break runs early ONSTAGE
8:30 AM 9:00 AM 9:15 AM 10:00 AM 10:00 AM 10:30 AM 10:45 AM 10:45 AM 11:45 AM 11:45 AM 12:10 PM 12:30 PM 1:00 PM 1:00 PM 1:45 PM 2:15 PM	Lighting Test (2hr, 15 mins) PLAITORN Triser setup can start early Curtains down Haze Setup platform, stage right (Till Lighting Setup (25 mins)) Haze THEATRE DARK Curtains down, risers (platform) Haze Curtains up, Clear seats, Remelled Haze White CYC down, Lighting Setup (2hting (Crew 1, Tech 1 & 2 Call Crew 2, Talent Call JJ x Georgie, Kinui x Pauline Kinui x Georgie, JJ x Pauline Tech 3 Call TECH 1 & 2 JJ Adrian, Kinui, Maiko, Ro ech 1, 2, PA / PD for 5 mins) Kinui (HMUA, Styling) Kinui ALL n) stage right JJ Adrian, Kinui, Maiko, Ro up (30 mins) Kinui (HMUA / Styling) Kinui (HMUA / Styling)	Lighting Setup, Hazer Test, Craftie, Station Setu Producer Walkthrough JJ HMUA, Kinui Styling Kinui Hair, JJ Styling Sound De-Brief with Tech 3 4: FILMING 1 Curtain Closeups TOUCH-UPS (15 mins) Solo Performance MEAL BREAK (30 mins) FILMING 2 Chorus Performance (Wide) y Setup (30 mins) Hands Grabbing JJ, JJ Looking Over Shoulder	2A,2B,2C,2D	Outfit 1, Look 1 Outfit 1, Look 1 Outfit 1, Look 1	3 Glove Sets	ONSTAGE ONSTAGE Can be built while shooting 2A, 2B OR if lighting test before coffee break runs early ONSTAGE

3:45 PM Se	etup Mirror Onstage (2hr, 15mi	ns)					
3:45 PM New Deal - Upstairs, Lighting Setup (35 mins)							
4:10 PM W	Vhite CYC up, Curtains down, no	FILMING 3					
4:10 PM H	laze, Clear Stage	JJ Adrian	JJ Walks Onstage + Stage Empty	4A	Outfit 1, Look 1		BALCONY
4:50 PM		JJ Adrian (HMUA/Styling)	OUTFIT 2, Touch-up (30 mins)		Outfit 2, Look 1		
4:50 PM <i>Li</i>	ighting Setup (30 mins)						
5:20 PM C	curtains up		FILMING 4				
5:20 PM			JJ Performing in Red Seats from Balcony	4D			BALCONY
5:30 PM No	lew Deal - Onstage (15mins)						
5:45 PM		JJ Adrian	JJ Performing in Red Seats	4E	Outfit 2, Look 1		ONSTAGE
6:00 PM TH	HEATRE DARK		MEAL BREAK (30 mins)				Green Room
		EOD : Tech 3					
6:00 PM		JJ Adrian (HMUA/Styling)			Outfit 3, Look 1		Dressing Room B
6:30 PM C	•		FILMING 5				
	ighting Setup (10 mins)						
6:40 PM			Multi-Mirror	7A	Outfit 3, Look 2		
6:50 PM		•	MAKEUP LOOK 2 (25 mins)		Outfit 3, Look 2		
6:50 PM			Theatre B-Roll				
7:15 PM			Multi-Mirror with Inkblot makeup	7B	Look 2, Outfit 2	Multi-Mirror Rig	ONSTAGE
	/RAP (Strike & Clean Up)	CREW & TALENT					
8:00 PM E	OD	Tech					
Emergency OT							
7:30 PM			Final Pickups (1 hour)				
8:30 PM W	/RAP (Strike & Clean Up)	Talent, Crew & Tech					
9:00 PM E	9:00 PM EOD Tech						